

# Teamwork Agreement Template

For the MathWorks Classroom Challenge Projects

**Project: Drone Payload Capacity and Structural Design Analysis**

**Team Name:** DronePayload\_13

**Instructor: Kevin G**

**Program/Class:** Engineering Pathway Program

## Members and Roles

1. Project Manager/Documentation & Visualization Lead – Lucas V.
2. Modeling Lead - Suhaib S.
3. Analysis/Validation Lead – Patrise R.
4. Quality Assurance and Reproducibility Lead – Nestor O. C.

## 1) Purpose & Scope

We agree to collaborate to deliver a high-quality, ethical, and reproducible project. Our work will follow the project guidance and produce the specified artifacts (e.g. plots, code, and visualizations).

## 2) Roles & Responsibilities

- Project Manager (PM): Schedules meetings; maintains timeline; ensures tasks are tracked and disagreements are resolved.
- Modeling Lead: Owns core MATLAB models/simulations
- Analysis/Validation Lead: Performs hand calculations and cross-checks simulation outputs
- Documentation & Visualization Lead: Compiles report (with figures/tables), prepares slides (if needed), and builds visual artifacts (e.g. animations or plots)
- Quality Assurance & Reproducibility Lead: Enforces coherent style across artifacts, ensures work is not overwritten across different versions, ensures data quality, tests/re-runs codes to ensure robustness and reproducibility

## 3) Communication Norms

- Primary channel: Instagram (e.g. Slack)
- Secondary channel: Discord (e.g. E-mail for summaries/decisions)
- Response time: Within a day on weekdays and within 2 days on weekends (e.g. within 24 hours on weekdays; within 48 hours on weekends)
- Meeting cadence: Meetings on Wednesdays, 5-6:30. If needed, attend tutoring for questions. (e.g. weekly working meeting (60–90 minutes on Tuesdays via Zoom)
- Decision records: Logged in Google Docs (e.g. PM logs major decisions in a running document)

## 4) Collaboration & Tools

- Version control: GitHub repo (e.g. one shared GitHub repo or Google Drive folder)
- Data management: All datasets, parameters, and assumptions documented in

README.md (e.g. README.md)

File naming & style: “DronePayload\_Plots” for example. (e.g. Snake\_case, descriptive names)

- Backups: Tagging old versions with special title, e.g. “OUTDATED”. (e.g. PM tags old versions according to numbered system)

## 5) Quality Standards (Definition of 'Done')



e.g. Requirements meet project description, code is reproducible (runs from the README.md file, all specified figures regenerate, at least one teammate has tested edge cases, all assumptions, units, and references are documented in report) THIS

## 6) Timeline & Milestones

- Week 1 (By July 15): Project Review, checking parameters, breaking down problems.
- Week 2 (By July 22) : Rough model designs, Calculations and MATLAB work, first visuals.
- Week 3 (By July 29): Validation and quality assurance.
- Week 4 (August 5): Report, slides, presentation rehearsal, repository cleanup, prep for submission.

(e.g.

Week 1: Problem framing, literature/background review, dataset/parameters,  
Week 2: First pass models (hand calculations + baseline MATLAB scripts); initial plots/visuals.

Week 3: Validation and quality assurance

Week 4: Report, slides, presentation rehearsal, repository cleanup)

## 7) Decision-Making & Conflict Resolution

- Default: Agreements following discussion. (e.g. consensus after discussion; PM facilitates)
- If blocked >48 hrs: Short discussion on different ideas, taking a vote, and then documenting final choice. (e.g. Time-limited debate, majority vote, PM documents decision)
- Technical disagreements: Listening to multiple sides and trying to find common ground. (e.g. Evidence-based comparison before vote)
- Escalation: If unresolved, consult instructor/mentor with a concise memo.

## 8) Workload, Accountability & Attendance

- Task board: Task lists created by weekends, then documented. (e.g. To-Do / Doing / Review / Done with owners and due dates documented in README.md)
- Accountability: If deadline missed by Wednesday, extra time spent on collaborative work. Have a discussion about swapping roles. (e.g. Missed deadline → recovery plan within 24 hrs; repeated misses trigger role redistribution.)
- Attendance: Give a heads up if you're going to be late to a meeting or if a reschedule is needed. Updates will be provided if you absolutely cannot make it to the meeting. (e.g. If you'll miss a meeting, give 24-hour notice and share updates asynchronously.)

## 10) Accessibility & Inclusion

We commit to respectful collaboration, equitable turn-taking, and flexibility for documented accessibility needs.

## 11) Deliverables Checklist

- Polished code repo and README, all calculations in coordination with drone models to validate, all plots and visualizations polished and ready for report, and polished report with sections ready for online submission.

( e.g. Code repository with clear structure and README, hand calculations linked to modeled results for cross-validation, specific figures & visualizations, final report with specified sections)

## 12) Agreement & Signatures

Name & Signature: Lucas Vrsalovich Date: 07/08/26

Name & Signature: Suhaib Shafquat Date: 07/0268/26

Name & Signature: Patrise Rindon Date: 07/08/

Name & Signature: Nestor Ortega Cadena Date: 07/08/26